Minutes of the Tecbnical Committee Meeting held on 5.08.2020 at 3.00 PM through
Video Conference

The Technical Committee meeting for the desiltation of Mangalam reservoir was
convened through “ZOOM™ Conference, due to the prevailing lockdown condition in the

" country, on account of current pandemic situation of COVID-19.

' The meeting chaired by Sri. Biju.D, Chief Engineer, Irrigation & Administration
-commenced at 2.30PM. |

Opening the discussion, the Chief Engineer, Irrigation & Administration informed the
committee that the meéting has béen convened to discuss the technical bid documents for

desiltation of Mangalam reservoir, and DPR for desiltation of Aris.

1. Desilting of Mangalam Reservoir.
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The Chief Engineer, Projécts-1, explained that the last date of online bid submission
was at 4.00PM on 08.07.2020; Technical bid was opened on 16.7.2020 and 4 numbers of bids
were received as follows: - : ' e G .l ST b
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Suryodaya Infra Projects (1) Pvt Ltd.
Marymatha Infrastructures PvtLtd
Shihas P.J
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Bids were evaluated using approved evaluation criteria and marks were assigned. The
firms M/s Dharti Dredging and Infrastructure Ltd and Suryodaya Infra Projects (1) PviLtd
obtained the minimum score (ie, above 60) the Chief Engineer, I&A directed to explain the
criteria adopted for bid evaluation. The superintending Engineer, Siruvani Project Circle,,
Palakkad detailed the evaluation criteria and explained the method adopted for assigning

marks. The Committee scrutinized the evaluation report, submitted by the Superintending
Engineer. ' :

The committee observed that even though M/s Dharti Dredging and Infra Structure

Ltd obtained the minimum score, they have not submitted the proof of credit facilities of

Rs: 35 Crores sufficient to meet the dredging cash flow requirements as per bid condition and



not seen submitted the contract registration for civil/Mechanical contract in Kerala or othe,
Indian state. The. Chief Engineer, Hydrographer pointed out that out of the four bidders, op] y
Dharti Dredging and Infrastructure limited have the dredging experience which is ap

5mportam reqmrement for the execution of this work. -

]

The Chief Engineer, Irrigation & Administration dlrected the Superintending
‘ngineer, Siruvani Project Circle, Palakkad to prepare 2 power point presentation explaining
he evaluation criteria and marks given with relevant documents submitted by the bidders.
he committee also decided to give 2 days time to bidders for submitting additional
iformation, if any. .

. e

The Chief Engineer, Projects-1 pomted out that the techmcal bids may be re—evaluated
ter obtaining the additional documents. “ 1

fter detailed discussions the following decisions were taken

eCISIONS.

1. To give a time of 2 days to the bidders for submitting additional documents if any

from 10 AM on 05.08.2020 to 5 PM on 06.08.2020. Re-evaluation of documents may
be done if required. |

The Superintending Engineer, Project Circle, Palakkad is directed to submit detailed

power point presentation including evaluation criteria, marks given for each
requirement with relevant document submitted by bidders.

3. Techni
cond ‘°:‘:d Committee Meeting for the approval of technical bids is decided to be
ucted on 10.08.2
i — 020 at 2.30Pm through Video Conference.




